Team Name: sddec21-16

Team Members:

- Dylan Black
- Andy Dugan
- Zhi Wang
- Jack Phillips
- Jacob Abkes

Advisor/client: Dr. Lotfi ben Othmane Report Period: Sep 12 - Sep 26

Summary of Progress in this Period

- 1. Completed refinement of deliverable one user interface
- 2. Implemented search functionality from the user submission content
- 3. Began creation of comment functionality
- 4. Presented deliverable one and search to panel of cybersecurity experts (users) from Security Compass and Microsoft.

Pending Issues

1. Client's scope and requirements are changing based on meeting with users.

Plans for Upcoming Reporting Period

- Redefine requirements and scope of project. Incorporate feedback from users.
 Based on meeting with cybersecurity experts (users), they required our team to
 have more in depth research on the topic of Threat Modeling Pattern, which is
 different from the current project plan. We need talk with our team advisor, Dr.
 Lotfi Ben Othemane, to see if we have redefined requirements.
- 2. Expand search functionality